SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:52AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 984 Const Calendar Day: 549 Date: 05-Dec-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs & work on
miscellaneous activities on the tower . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Transversal Indications on the
Electro Slag Weld . Crews had to prepare their tools , equipments , & wait for the steel to reach the
required temperature . They were done at 7:30 AM.

Rick had to work on Joint J . Face A between 9 & 13 meters . Rick had to complete excavating the weld
. He started at 7:35 AM. He was done at 9:00 AM.

After that , he had to wait for the working platform to be built inside the South cell to excavate on Joints
R & S, work with his crews , & work with the QA & QC on the lay outs , MT & UT on JointsE & K .

Rick had to excavate 2 locations on Joint R . Face A & 4 locations on Joint S . Face A between 9 & 13
meters . He started to excavate on Joint R at 3:30 PM. He was done at 4:50 PM.

Ernest had to work on Joint Q . Face B between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:30 AM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean, grind , heat , & weld .
He started at 7:45 AM.

Randy had to work on Joint P . Face B between 9 & 13 meters .randy had to weld the cover passes .
He had to clean, grind , heat , & weld . He started at 7:35 AM. He was done at 11:30 AM.

After that , he had to mobilize his tools , equipments , reroute the power line to work on joint K . Face A
between 9 & 13 meters . Randy had to clean, grind , heat , & weld . He started at 11:40 AM.

Ma had to work on Joint J. Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 9:15 AM. & he had to work with the QA & QC on Joint E . Face B between 3 & 9 meters .

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews in all areas .

( For The Transversal Indications . For Ma 6.0 Regular Hours & 2.0 Hours Over Time . For ALL other
Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James 's report for the welders detailed activities .

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 3



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 984 Date: 05-Dec-2013 Thursday

Bonifacio had to MT Joint K . Face A between 9 & 13 meters . James & Bernie had to MT the weld on
Joint W . Face B .
Joe & Jesse had to UT Joint E . Face B between 3 & 9 meters for the entire day .

Carlos & Jose P. had to work miscellaneous activities on the tower , work on house keeping , work with
all crews in all areas , & build working platform for the welders in the inner East & South cells .

Tower crews were done at 5:00 PM. They left at 5:10 PM.

Dutra crews came to the site at 7:00 AM. Crews had to work on the he pile bracing system & on the
fender false work beams . They started at 7:15 AM.

Allen , Jeffery , & Steve had to work on the East barge . Allen had to weld the remaining vertical
stiffeners on the false work beams , prepare the top & bottom clamps to be placed , & weld the pile caps
plates & lugs . He started at 7:20 AM.

Steve had to operate the Manitowoc crane . Jeffery had to work on the rigging & he had to work with
Allen .

Dave, Gilbert, James, Jason, Jon - Paul , Robert , & Walter had to work on the West barge . Crews
had to work on the clamp installations , work with the divers & work on the false work beams preparations

Gilbert & Walter had to work on the false work beams . Crews had to weld the remaining vertical
stiffeners & drill 50 mm. holes for the high strength rods . They started at 7:20 AM.

Robert , James , & Jason had to work on the clamps . Crews had to place the turn buckles on the top
clamps , install the cables on the lower clamps , hook the clamps to the crane , fly , & set on the top of the
piles . & work with the divers . They started at 7:10 AM.

Dave had to operate the Bucyrus - Eries crane . Jon Paul had to work on the rigging & he had to work
with all crews .

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the pile bracing system . They
had to set the clamps at the required elevations , snug , & hook the cables to the turn buckles .

Todd was the 1st diver . He went into the water at 7:15 AM. He came out at 11:05 AM. Alex was the
2nd diver . He went into the water at 11:15 AM.

Saman had to cover Ballard Diving & Dutra crews after 12:00 PM. Check Saman report for the
employees names , hours , & activities .

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
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Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
2296 WELDER, 600 AMP No
800 200 000 0.0 ]
2295 WELDER, 600 AMP No
800 2,00 000 0.0 ]
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 000 ]
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Iltem: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR JOSE AVILA 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
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